

**SOUTHWESTERN PENNSYLVANIA COMMISSION
DISTRICT 11-0 PROGRAM
February 17, 2011**

Discussion:

- District 11-0 is requesting the following program adjustments to the 2011-2014 TIP.
- Any fiscal modifications being requested to the 2011-2014 TIP will keep the year-to-year funding in balance.

Project Summaries:

Amendments:

18 Relocate/9th Ave-32nd - MPMS #29115, Beaver County

- Located on SR 18, 9th Ave to 32nd St in City of Beaver Falls, Beaver County. The project is within Campus Area of Geneva College.
- Realignment and reconstruction of approach for 1,500 feet.
- Add \$235K to CON to cover contract over runs. Funds were previously obligated for this project.

West End Br S Approach - MPMS # 47881, Allegheny County

- The project is located at the West End Circle within the City of Pgh. The limits are along SR 19 from Carson Street (SR 837) & West End Bridge to a point approx. 0.649 miles South of West End Br.
- Realignment, reconstruction, widening, retaining walls, drainage, highway lighting, signage, ITS, sidewalk, new "shared use" path.
- Add \$650K to CON to cover contract over runs. Funds were previously obligated for this project.

West End Br Lane Control - MPMS # 91471, Allegheny County

- City of Pittsburgh, West End Bridge and southern approach to the bridge. Modification to the West End Bridge Lane Control City of Pittsburgh, Allegheny County.
- Modification to the West End Bridge Lane Control System. This work is to comply with the Court Orderd Consent Order and result Contribution Agreement between the Commonwealth of PA, City of Pittsburgh, Allegheny County, Port Authority of Allegheny Co.
- Add \$2.615M to CON in 2011. Court ordered work. In the North Shore.

Administrative Actions:

Hardies Rd Intersection, SR 8-A32, MPMS # 68596, Allegheny County

- Located approximately from the Pa Turnpike North past Hardies Rd into Richland Twp. in Allegheny County.
- SAMI project to widen the existing pavement to provide turning lanes.
- Add \$200K to FD to initiate design agreement. CE not approved last TIP and funds did not get obligated. Funding will be replenished from Line item in 2012 and cash flow.
- Add \$75K to UTL to fully fund this phase. CE not approved last TIP and funds did not get obligated.
- Add \$250K to ROW to fully fund this phase. CE not approved last TIP and funds did not get obligated. The funding source for the three previous actions will be the construction phase of SR 8-A32 in FFY 2011. Funds will be replenished in 2012 from a line item.
- Add \$500K to CON in 2012 to replenish funds from previous 3 management actions. Funding source is the District's Safety Line Item.

PA 151 Bocktown/Raredon Rd, SR 151-B04, MPMS # 70801, Beaver County

- Located on Bocktown Road Bridge over Reardon Run 150 feet west of SR 3015 in Independence Township, Beaver County.
- Bridge Replacement.
- Add ROW funds to cover construction easement cost estimate. Source of funds is from Bridge Line item.
- Add \$125K to FD for current phase estimate to complete design. SD Bridge has CON funded on the TIP.
- Add \$22.8K to UTL for current phase estimate to complete design. SD Bridge has CON funded on TIP.

30/5 Points, SR 30-A05, MPMS # 28213, Allegheny County

- Located on SR 30, at the intersection with SR 3066, in North Fayette, Allegheny County. The project is approximately 0.2 miles north of SR 22.
- Reconstruct existing concrete, full depth bituminous, and widening for left turns.
- Add FD for costs associated with the review of the design build. Source-move earmark funds from PE phase.

Broadhead Rd ov Flaugherty, MPMS # 78151, Allegheny County

- Located on SR 3077, Broadhead Road over Flaugherty Run Creek in Moon Township (Segment 0190, Offset 1400).
- Bridge Replacement.

- Add \$1.5M to CON to fully fund in 2011. Bridge design is complete and advancing on let schedule. Source of funds are from Bridge Line Item. This bridge is already funded on the TIP, but due to funding limitations was funded in 2013. Bid savings will allow the advancement of this project to a 2011 let. The 2013 funds will be moved to a line item.

SR 4006/Coffee Run Bridge, MPMS # 29198, Lawrence County

- Located on SR 4006 over Coffee Run, in Mahoning Township, Lawrence County
- Bridge Replacement.
- Add \$1.2M to CON to fully fund in 2011 and 2012. Bridge design is complete and advancing on let. The source of funds was previously programmed in 2014 due to funding limitations. These funds will be moved to a Bridge Line Item.

Moravia St Br, MPMS # 29304, Lawrence County

- Located on SR 18 Over Big Run, in City of New Castle, Lawrence County/
- Bridge replacement, detour will be 3.0 miles.
- Add \$443,035 in 2012 to cover bid and oversight costs. This project and MPMS 29305 were let as a companion project. The funding source will be 2012 funds from MPMS 29305.

New Galilee Rd Bridge, SR 168-B13, MPMS # 29061, Beaver County

- Located on SR 168 over North Fork Little Beaver (New Galilee Road Bridge), Darlington Township, Beaver County.
- Bridge Replacement.
- Add funds to CON in 2011 to cover current estimate. The funding source will be from MPMS 29305. Funds are available due to a favorable bid amount.

Duquesne Flyover Bridges, MPMS # 47011, Allegheny County

- Located from Lysle Blvd and Coursin St over the railroad into RIDC property, and from TR 837 and Center Ave over the railroad into RIDC property to the existing North Linden Street, in McKeesport and Duquesne Cities.
- Construct new bridge structures over the railroad; provide intersection connections, and roadway reconstruction.
- Add earmark funds from PA ID #179 to ROW phase to cover costs. Other funds have been previously obligated.

SR 3003 ov Coal Run, SR 3022-A06, MPMS # 27666, Allegheny County

- Located on SR 3003 over Coal Run, South Fayette Township.

- Bridge Replacement
- Add PE funds to initiate design. Other phases are fully funded on TIP. This project was expected to be started in PE last FFY but did not advance. Source of funds are coming from low bid savings on MPMS 27282 and available funds from the UTL phase of MPMS 27282 as shown on the FFC.

South 10th St Bridge Phase 1, MPMS # 88705, Allegheny County

- Carries 10th Street from the intersection of 2nd Ave and Armstrong Tunnel to near Muriel St on the South Side, in the City of Pittsburgh, Allegheny County.
- Bearing replacement and structural concrete repairs.
- Add ROW funds to cover construction easement cost estimate. Source of funds are from Allegheny County Bridge Preservation Line Item.