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MEMORANDUM OF UNDERSTANDING 
Southwestern Pennsylvania Commission 

Procedures for 2027-2030 STIP and TIP Modifications 
 
Purpose 

 
This Memorandum of Understanding (MOU) establishes a set of procedures to be used by the 

Southwestern Pennsylvania Commission (SPC) and its member agencies (PennDOT, the counties/city, and 
transit operators) for processing modifications to the 2027-2030 regional Transportation Improvement 
Program (TIP). 

 
Definitions 
 

• The (SPC) Commission is a regional policy-making body for southwestern Pennsylvania which 
takes action on all major TIP amendment requests. SPC is the federally designated metropolitan 
planning organization for the ten-county southwestern PA region. 

• Betterment consists of surface treatments/corrections to existing roadway [preferably within the 
Pennsylvania Department of Transportation’s (PennDOT’s) right-of-way] to maintain and bring 
the infrastructure to current design standards for that classification of highway.  This may involve 
full depth base repair, shoulder widening, increased lane widths, correction of super-elevation, as 
well as, drainage improvements and guide rail updates. 

• Cooperating Parties are PennDOT, Metropolitan Planning Organizations (MPOs) and Rural 
Planning Organizations (RPOs)Federal Highway Administration (FHWA), Federal Transit 
Administration (FTA), and transit agencies. 

• Fiscal Constraint Chart is an Excel spreadsheet that depicts the transfer of funds from one source 
of funding to a donee project or projects and that nets to zero. 

• The Interstate Management (IM) Program is PennDOT’s four year listing of statewide interstate 
maintenance (non-capacity adding) projects. The Interstate Management Program will remain its 
own individual program and includes prioritized statewide Interstate projects.   

• Long Range Transportation Plan (LRTP) Expiration is where a Planning Partner’s LRTP has 
not been updated in accordance with the cycles defined in the federal planning regulations [23 
CFR § 450.322 (c)].   

• A Modification is either an amendment or an administrative action to the STIP/TIP. The detailed 
criteria for all types of modifications is further defined in the following MOU. 

• An MPO/RPO is a Metropolitan Planning Organization and a Rural Planning Organization. 
• A New Project is a project that: is not programmed in the current STIP/TIP, does not have previous 

obligations from a prior STIP/TIP, and has a PennDOT Screening/Connects Forms Initiated.  
• Preservation is defined as: a) Long-term strategy that enhances pavement performance by using an 

integrated, cost-effective set of practices that extend pavement life, improve safety and meet 
motorist expectations; b) Strategies that prevent, delay or reduce deterioration of bridges or bridge 
elements, restore the function of existing bridges, keep bridges in good condition and extend their 
life; c) The activities, supplies, materials, labor, services, and associated costs required to preserve 
or extend the functionality and serviceability of the asset in a cost effective manner. 

• A Public Participation Plan is a documented broad-based public involvement process that 
describes how the Planning Partner will involve and engage the public in the transportation 
planning process to ensure that the concerns of stakeholders are identified and addressed in the 
development of transportation plans and programs. 

• Rapid Bridge Replacement (RBR) Initiative (developed via a Public Private Partnership – P3) will 
follow the Statewide Managed Program guidance in the administration of the program.  For 
example, the RBR Initiative project rollouts, independent of time intervals, will be considered an 
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amendment on the STIP.  Placement of RBR projects and/or line items on regional TIPs will be 
considered as an administrative action for each MPO/RPO. 

• A Reserve Line Item holds funds that are not dedicated to a specific project(s) and may be used to 
cover cost increases or add a new project or project phase(s). 

• A Statewide Managed Program are those transportation improvements that are managed on the 
STIP including project selection, at the PennDOT Central office level, with possible regional 
Planning Partner input and solicitation. Examples of Statewide Programs include but are not limited 
to the Secretary of Transportation’s SPIKE, the Rapid Bridge Replacement (RBR) Project 
developed via a Public Private Partnership (P3), the Major Bridge Public Private Partnership 
(MBP3), Transportation Infrastructure Investment Fund (TIIF), Highway Safety Improvement 
Program (HSIP) set-a-side, the National Electric Vehicle Infrastructure (NEVI) program, Highway-
Rail Grade Crossing Safety (RRX), Surface Transportation Block Grant Program set-a-side (TAP) 
funds, Green-Light-Go (GLG), Automated Red Light Enforcement (ARLE), Multi-modal (MTF), 
Recreational (Rec) Trails, and Keystone Corridor projects.  

• The SPC Transportation Technical Committee on behalf of the Commission, processes TIP 
modification requests, and takes action on amendments, and administrative actions. 

• The SPC Transit Operators Committee (TOC) on behalf of the Commission, processes Public 
Transportation TIP modification requests, and takes action on amendments, and administrative 
actions. 

 
  

Background 
 
A Memorandum of Understanding (MOU) between the Pennsylvania Department of Transportation 
(PennDOT), Federal Highway Administration (FHWA), and Federal Transit Administration (FTA) 
establishes procedures to be used in the Commonwealth of Pennsylvania for processing revisions to the 
2027-2030 Statewide Transportation Improvement Program (STIP).  The STIP is the aggregation of the 
Metropolitan Planning Organization (MPO) and Rural Planning Organization (RPO) Transportation 
Improvement Programs (TIPs), including the Interstate Management (IM) Program and other statewide 
managed programs (Statewide Programs). 
 
The STIP is the official transportation improvement program document mandated by federal statute 23 CFR 
450.218 and recognized by FHWA and FTA.  The STIP includes a list of projects to be implemented over 
a four-year period as well as all supporting documentation required by federal statute.  The STIP includes 
regional TIPs developed by the MPOs, RPOs and PennDOT developed Interstate Management (IM) 
Program and other Statewide Programs.  Statewide Programs are coordinated initiatives, projects or funds 
that are managed by PennDOT’s Central Office on a statewide basis. Examples of Statewide Programs are 
included in the definitions above.  
 
The Interstate Management Program will remain its own individual program and includes prioritized 
statewide Interstate projects.  The Commonwealth’s Twelve-Year Program (TYP), required by state law 
(Act 120 of 1970), includes the STIP/TIPs in the first four-year period.  The TYP is not covered by Federal 
statute.  Therefore, this MOU covers revisions only to the STIP/TIP. 
 
The following MOU is between the Southwestern Pennsylvania Commission and the Pennsylvania 
Department of Transportation.  
 
 
 
 

https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/450.218
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How and When is a STIP/TIP Developed? 
 
The TIP in the SPC region, in compliance with the STIP update schedule, is updated every two years and 
spans four years of revenue as determined by the statewide financial guidance work group. The effort to 
update the TIP is a multi-layered, inter-related intergovernmental planning process, which includes public 
involvement, agency coordination, candidate project development, candidate project screening, numerous 
multi-agency work group meetings, fiscal constraint, environmental justice analysis, and air quality 
conformity.  The 2027 TIP will take effect on October 1, 2026. For more details see the TIP General and 
Procedural Guidance. 
 
STIP/TIP Administration 

 
FHWA and FTA will only authorize projects and approve grants for projects that are programmed 

in the current approved STIP.  If a Planning Partner, Transit Agency, or PennDOT wishes to proceed with 
a federally funded project not programmed on the TIP or change the programming of a project on the TIP, 
a modification must be made.  

 
The Federal, Statewide, and Metropolitan Planning regulations contained in 23 CFR 450 govern 

the provisions for revisions of the STIP and individual MPO TIPs.  The intent of this federal regulation is 
to acknowledge the relative significance, importance, and/or complexity of individual programming 
actions.  If necessary, 23 CFR 450.328 permits the use of alternative procedures by the cooperating 
parties to effectively manage actions encountered during a given TIP cycle.  Cooperating parties include 
PennDOT, MPOs, RPOs, FHWA, FTA, and transit agencies. Any alternative procedures must be agreed 
upon and documented in the TIP. (This MOU between SPC and PennDOT are the alternate procedures to 
be applied to modifications to the TIP). 

 
TIP revisions must be consistent with Pennsylvania’s Performance Management (TPM) 

requirements, Pennsylvania’s Long Range Transportation Plan (LRTP), and SPC’s LRTP.  In addition, 
STIP/TIP revisions must support Pennsylvania’s Transportation Performance Measures, the 
Transportation Asset Management Plan (TAMP), the Transit Asset Management (TAM) Plan, the 
Strategic Highway Safety Plan (SHSP) and Congestion Management Plan (CMP), as well as PennDOT’s 
Connects policy.  Over the years, Pennsylvania has utilized a comprehensive planning and programming 
process that focuses on collaboration between PennDOT, FHWA, FTA, MPOs/RPOs, and transit 
agencies at the county and regional levels.  This approach will be applied to begin implementation of 
TPM and Performance Based Planning and Programming (PBPP).  PBPP is PennDOT’s ongoing 
assessment, target setting, reporting and evaluation of performance data associated with the STIP/TIP 
investment decisions.  This approach ensures that each dollar invested is being directed to meet strategic 
decisions and enhances the overall performance of the Commonwealth’s transportation system. 
 

TIP revisions must correspond to the adopted provisions of the SPC Public Participation Plan 
(PPP).  A PPP is a documented broad-based public involvement process that describes how the Planning 
Partner will involve and engage the public in the transportation planning process to ensure that comments, 
concerns, or issues of the public and interested parties are identified and addressed in the development of 
transportation plans and programs. A reasonable opportunity for public review and comment shall be 
provided for significant revisions to the TIP. 

 
All projects within a non-attainment or maintenance area will be screened for Air Quality significance.  
PennDOT will coordinate with SPC to screen Statewide Program projects for Air Quality significance.  If 
a revision adds a project, deletes a project, or impacts the schedule or scope of work of an air quality 
significant project in a nonattainment or maintenance area, a new air quality conformity determination will 

https://www.talkpatransportation.com/how-it-works/tip
https://www.talkpatransportation.com/how-it-works/tip
https://www.law.cornell.edu/cfr/text/23/part-450
https://www.law.cornell.edu/cfr/text/23/450.328
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be required if deemed appropriate by the PennDOT Air Quality Interagency Consultation Group (ICG).  If 
a new conformity determination is deemed necessary, an amendment to the region’s LRTP shall also be 
developed and approved by the SPC.  The modified conformity determination would then be based on the 
amended LRTP conformity analysis and public involvement procedures consistent with the region’s PPP 
shall be required. Upon adoption of the revised conformity determination, air quality resolution and 
amended TIP, the MPO/RPO will then provide a formal request to PennDOT to submit the determination 
to FHWA/FTA for their review and approval.  FHWA and FTA will coordinate with EPA to achieve 
concurrence and then subsequently issue a joint approval on the air quality conformity determination.  
 
The federal planning regulations, 23 CFR 450.324(a) & (c) and 23 CFR 450.330(c), define update cycles 
for MPO/RPO LRTPs. Per 23 CFR 450.330(c), “Until the MPO approves (in attainment areas) or the 
FHWA and the FTA issue a conformity determination on (in nonattainment and maintenance areas) the 
updated metropolitan transportation plan, the MPO may not amend the TIP.” MPOs/RPOs in air quality 
nonattainment and maintenance areas are required to update their LRTP every 4 years, and their LRTP 
clock is reset with the joint FHWA/FTA air quality conformity action on their adopted plan.  If the LRTP 
in a nonattainment or maintenance area has expired due to lack of a conformity approval, the MPO/RPO 
cannot amend the LRTP or TIP and the State cannot amend the affected portion of the STIP. This includes 
any projects on the IM TIP or Statewide TIP occurring within the MPO/RPO area. Accordingly, 
MPOs/RPOs in nonattainment or maintenance areas should allow at least 60-90 days between Board 
adoption and their LRTP conformity expiration date to allow for the necessary federal coordination and 
joint approval processes to be completed.   
 
MPOs/RPOs in orphan maintenance or attainment areas are required to update their LRTP every 5 years, 
and their LRTP clock is reset with Board adoption of their plan.  If an orphan maintenance or attainment 
area MPO/RPO does not adopt their LRTP by the expiration deadline, their LRTP will expire. 
 
 
SPC TIP Modifications – Amendments and Administrative Actions  
There are four ways a TIP modification request can be processed in the SPC Region: 
A graphic follows this MOU providing guidance on processing TIP modifications.  
  
An Amendment is a revision that adds a new project, deletes an existing project, or involves a major 
change to an existing project included in a STIP/TIP that:  

• Affects air quality conformity regardless of the cost of the project or the funding source; 
• Adds a new federally funded project, or federalizes a project that previously was 100% state 

and/or locally funded.  A new project is a project that is not programmed in the current 
STIP/TIP and does not have previous Federal obligations. 

• Deletes a project that utilizes federal funds, except for projects that were fully obligated in the 
previous STIP/TIP and no longer require funding.  In this case, removal of the project will be 
considered an administrative modification. 

• Adds a new phase(s) (exceeding $7.5 million in federal funds) to an existing project, deletes a 
project phase(s) (exceeding $7.5 million in federal funds), increases or decreases a project 
phase(s) that utilizes federal funds where the revision exceeds $7.5 million.  

• Exception: modification is an immediate emergency repair project. 
• Involves a change in the scope of work to a project(s) that would: 

o Results in an air quality conformity reevaluation; 
o Results in a revised total project programmed amount (includes all phases) that exceeds 

the thresholds in this MOU; 
o Results in a change in the scope of work on any federally-funded project that is 

significant enough to essentially constitute a new project. 



 

5 
 

All revisions associated with an amendment, including any supporting administrative 
modifications, should be shown on the same FCC, demonstrating both project and program fiscal 
constraint.   The identified grouping of projects (the entire action) will require review and/or approval by 
the cooperating parties.  In the case that a project phase is pushed out of the TIP period, the MPO/RPO 
and PennDOT will demonstrate, through a FCC, fiscal balance of the subject project phase in the second 
or third four years of the TYP and/or the respective regional LRTP. 
 

 
A major amendment requires approval by the Commission.  It is an amendment that meets any of the 
following criteria: 

• Affects air quality conformity; 
 

•  If a project modification exceeds $7.5 million, the TTC/TOC will take an action determining if the 
modification warrants being processed as a Major Amendment 
 

• The TTC, or TOC in the case of transit amendments, may request that major amendment 
requirements be applied to a modification. 
 
An opportunity for public review and comment will be provided for all major amendment 

requests. Amendment requests with an impact that has been deemed major are subject to a 30-day public 
comment period and a public meeting before they can be presented to the Commission for 
consideration. At the discretion of the decision-making body or as directed by the SPC Executive Director, 
a public meeting may be required to respond to issues raised by the public comment. The Commission, 
when making the amendment decision, must address in the decision any significant issues or negative 
comments that were raised in the public comments. 
 
SPC staff will request PennDOT Central Office approval using the e-STIP process.  A Fiscal Constraint 
Chart (FCC) will be provided that clearly summarizes the before, requested adjustments, after changes, 
and detailed comments explaining the reason for the adjustment(s), and provides any supporting 
information that may have been prepared.   The supporting documentation should include PennDOT 
Program Management Committee (PMC) and Center for Program Development and Management 
(CPDM) items/materials, if available. Before beginning the eSTIP process, the Planning 
Partner/District/CPDM staff should ensure that projects involved in the eSTIP are meeting funding 
eligibility requirements and have the proper air quality conformity status and region exempt codes (as 
appropriate) in PennDOT’s Multimodal Project Management System (MPMS).  PennDOT’s Central 
Office will review, approve, and forward to the appropriate federal agency for review and approval, with 
a courtesy copy to the other federal agency. In the case that a project phase is pushed out of the TIP 
period, the MPO/RPO and PennDOT will demonstrate, through a FCC, fiscal balance of the subject 
project phase in the second or third four years of the TYP and/or the respective regional LRTP. 
 
  Approval by the TTC or TOC is required for amendments; major amendments require 
Commission approval.   
 
Within SPC there are two categories for processing administrative actions; actions which require 
administrative approval and actions which are for informational purposes only.  
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An Administrative Modification requiring TTC approval is a minor revision to a TIP that: 
• Adds a new phase(s), deletes a phase(s) or increase/decreases a phase(s) of an existing project 

that utilizes federal funds and the cost change being made is between $1 million and $7.5 million; 
• Shifts federally-funded projects, a federally-funded project phase(s), or federal funds to existing 

federally-funded projects or a federally-funded project phase(s) in the approved STIP/TIP and 
must maintain year-to-year TIP fiscal constraint requirements. 

• Adds a project from a funding initiative or line item that utilizes 100 percent state or non-federal 
funding; or regional TIP placement of the federally-funded Statewide Program project; 

• adds a new phase(s) to an existing project, deletes a project phase(s),or increases or  decreases a 
project phase(s) exceeding $1 million to a federally-funded Statewide Program.  

• Draws down or returns funding from an existing STIP/TIP reserve line item and does not exceed 
the threshold established in this MOU. A reserve line item holds funds that are not dedicated to a 
specific project(s) and may be used to cover cost increases or add an additional project phase(s) to 
an existing project; 

• Adds federal or state capital funds from low-bid savings, de-obligations, release of 
encumbrances, or savings on programmed phases to another programmed project phase or line 
item but does not exceed the above thresholds. 

• Splits a project into two or more separate projects or combines two or more projects into one 
project to facilitate project delivery without a change of scope or type of funding; 

• Splits a project into two or more separate projects to facilitate project delivery, provided that the 
new projects do not trigger an amendment designation as detailed above; 

• If a TIP revision occurs based on FHWA August Redistribution that adds, advances, or adjusts 
federal funding for a project based on documented August Redistribution Strategic Approach, or 
the revision involves a repurposed Federal earmark. 

• Adds a project back on to the TIP only for the following purposes: 
o Advance Construct conversion. 
o To process a right-of-way or damage claim. 

• Involves a cashflow action that does not change the project’s overall total cost in excess of the 
thresholds described above. This includes movement of funding between the TIP and TYP years 
if a project is already partially funded on the TIP. Projects moving into/out of the TIP from/to the 
TYP in their entirety will be considered an Amendment. 

An Administrative Modification for information purposes only is a minor revision to a TIP that: 
• Adds a project to the program that was added to the previous TIP via TIP amendment process 

within the current calendar year; 
• Adds a project for emergency relief (ER) program, except those involving substantial functional, 

location, or capacity changes; 
• Adds a project, with any federal funding source, for immediate emergency repairs to a highway, 

bridge or transit project where in consultation with the relevant federal funding agencies, the 
parties agree that any delay would put the health, safety, or security of the public at risk due to 
damaged infrastructure; 

• Addition or removal of a Statewide Managed Program project/project phase; 
• Adds a project back on to the TIP only for the following purposes: 

o To capture project close-out costs.  
• Cost change on a project that does not exceed $1 million.  

 
 
Administrative Modifications do not affect air quality conformity nor involve a significant 

change in the scope of work to a project(s) that would trigger an air quality conformity re-evaluation; 
does not add a new federally-funded project or delete a federally-funded project; does not exceed the 
threshold established in this MOU (as detailed in the Amendment Section); and does not result in a 
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change in scope, on any federally-funded project that is significant enough to essentially constitute a new 
project.  A change in scope is a substantial alteration to the original intent or function of a programmed 
project.  

 
Administrative actions do not require Federal approval.   PennDOT and SPC will work cooperatively 
to address and respond to any FHWA and/or FTA comment(s).  FHWA and FTA reserve the right to 
question any administrative action that is not consistent with Federal regulations or with this MOU where 
federal funds are being utilized. 
 
Submission Guidelines for TIP Revisions 
 

SPC requests that sponsors of highway projects submit their requested TIP modifications through 
the PennDOT District offices for TTC consideration.  SPC recommends sponsors provide appropriate 
information 14 calendar days in advance of TTC meeting to PennDOT; 30 calendar days for a major 
amendment request. PennDOT will submit a Project Narrative and Fiscal Constraint Chart of all requested 
TIP modifications to SPC for TTC consideration.  Deadlines for submissions to SPC are as follows: 

• Major amendment requests – 15 calendar days prior to TTC meeting 
• Amendment and administrative requests – 8 calendar days prior to TTC meeting 

Revisions of amendment and administrative modifications after submittal deadline are discouraged and 
may delay consideration of the request. 
 

 Transit project sponsors will route their submissions to the SPC staff assigned to the TOC. 
PennDOT and SPC technical advisers will assist sponsors in identifying project information that is needed 
to explain and justify the proposed changes. The assistance will also ensure consistency in the presentation 
format. Sufficient information must be provided to accurately describe the request, to determine if air 
quality conformity testing is required, to determine if it is an amendment or administrative action, to 
facilitate an informed review by funding agencies and to provide an understandable public record of the 
change. 
 

SPC staff will provide advance materials of the proposed TIP actions approximately a week before 
the meeting to ensure that committee members have sufficient opportunity reviews the requested actions. 
 
Special Expedited Approval Option 
 

An Amendment requiring TTC, TOC, or may be expedited via e-mail, if it meets any of the 
following criteria:  

• The safety of the public would be jeopardized by waiting until the TTC / TOC / Commission meets 
formally; 

• When special funding uniquely made available through federal or state channels may be 
jeopardized by delays in project delivery or funding obligation. 

 
Statewide or Multi- UZA Transit Projects  

 
Statewide managed projects funded by FTA programs and delivered via Governor’s 

apportionment are selected by PennDOT pursuant to the Pennsylvania State Management Plan approved 
by the FTA.  These projects should be programmed within the TIP of the urbanized area where the project 
is located. 
 

The entire amount of federal funds applied to Inter-Regional Projects such as Keystone Corridor 
Projects shall be programmed on the TIP of the UZA from which the funds originate.  For example, the 
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Keystone Corridor is the in-State and commuter rail service funded by PennDOT and FTA on the Amtrak 
rail line that runs between Philadelphia and Pittsburgh.  Keystone Corridor projects that have been 
implemented between Philadelphia and Harrisburg have been funded within the three-contiguous large 
urbanized areas (UZA) – Harrisburg, Lancaster, and Philadelphia.  If the Project is in a UZA that is not 
the UZA from which the funds originate, then the Project shall be listed in the TIP (of the UZA where the 
Project is located) as a “Insert Name of Inter-Regional Project”, the use of the funding and amount shall 
be noted in the project description, and the funding amount shall be entered as $0.  The funds should only 
be noted for information and air quality conformity determination purposes, but not programmed, in the 
TIP where the Project is to avoid the double counting of programmed funds within the two TIPs.  For 
instance, if federal funding from the Lancaster UZA is applied to the restoration of a Keystone Corridor 
station located in the Philadelphia UZA, then the full amount of the federal funding for the Project shall 
be programmed on the Lancaster TIP, and for information and air quality conformity purposes, the 
Project shall also be listed on the Delaware Valley Regional Planning Commission (DVRPC) TIP as 
“Keystone Corridor Station Restoration” along with notations per-above and the federal funding amount 
will be listed as $0. SPC will follow this same process for any inter-regional transportation projects (for 
example, High Speed Rail, Keystone West projects, etc.) programmed for implementation in 
Southwestern Pennsylvania. 
 
Financial Constraint 
 

Demonstration that TIP fiscal constraint is maintained takes place through a FCC.  Real time 
versions of the TIP are available to FHWA and FTA through PennDOT’s Multimodal Project 
Management System (MPMS). 

 
All revisions must maintain year-to-year fiscal constraint 23 CFR 450.218(l)&(m) and 23 CFR 

450.326(g)(j)&(k)All revisions shall account for year of expenditure, and maintain the estimated total cost 
of the project or project phase within the time-period [i.e., fiscal year(s)] contemplated for completion of 
the project, which may extend beyond the four years of the STIP/TIP. The arbitrary reduction of the 
overall cost of a project, or project phase(s), shall not be utilized for the advancement of another project. 

 
STIP/TIP Financial Reporting 
 

PennDOT will provide reports to each MPO/RPO and FHWA no later than 30 days after the end 
of each quarter and each Federal Fiscal Year (FFY). At a minimum, this report will include the actual 
federal obligations and state encumbrances for highway/bridge projects by MPO/RPO and Statewide.  In 
addition, PennDOT will provide the Transit Federal Capital Projects report at the end of each FFY to all of 
the parties listed above and FTA. The reports can be used by the MPOs/RPOs as the basis for compiling 
information to meet the federal annual listing of obligated projects requirement 23 CFR 450.334.  
Additional content and any proposed changes to the report will be agreed upon by PennDOT, FHWA and 
FTA. A summary report detailing this information for the region will be provided to SPC at the end of the 
year.  
 
 
TIP Transportation Performance Management 
 

In accordance with 23 CFR § 450.326 (c), PennDOT and SPC will ensure TIP revisions promote 
progress toward achievement of performance targets.  

 
 

https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/450.326
https://www.law.cornell.edu/cfr/text/23/450.326
https://www.law.cornell.edu/cfr/text/23/450.334
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TIP Implementation Meetings 
 

To provide for coordinated oversight of the TIP, an SPC work group of the TTC will periodically 
meet to review the status of the TIP and its implementation. 
 

1. At the beginning of the second fiscal year of the TIP, the work group may meet to review all 
obligation activity during the previous year and the current project costs and schedules. 

  
2. A Mid-Year (April) work group meeting may be held to review the status of all projects on the TIP. 

Program costs for projects obligated to date will be compared with the region’s target obligation 
authority.  

 
3.  Other meetings of the work group may be called from time to time by SPC as necessary to insure 

the proper development and management of the TIP and to expedite the implementation of the 
region’s projects.   
 
 
 
 
 
This Memorandum of Understanding will begin October 1, 2026, and remain in effect until 

September 30, 2028, unless revised or terminated.  Furthermore, it is agreed that this MOU will be 
reaffirmed every two years. 

 
 
 
 
 
 
 
 
 
 

We, the undersigned hereby agree to the above procedures and principles. 
 
 
 
 

_____________________________________     ______________________________ 
Rich Fitzgerald, Executive Director                       Date 

      Southwestern Pennsylvania Commission 
 

_____________________________________     ______________________________ 
Brian D. Hare, Director          Date 
Center for Program Development  
And Management 
Pennsylvania Department of Transportation 
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